

SOFTWARE ENGINEERING LAB 2

NAME : GREESHMA K

SRN:PES1UG24AM368

Household Carbon Footprint & Target Tracker

Jira

Search

Create

See plans

Ask Rovo

1

3+

GK

Spaces / Household Carbon Footprint & Target Tracker

HCFTT board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Ask AISearch wo...GKFilterGroup

Work	Assignee	Reporter	Priority	Status	Resolutio
HCFTT-1 Consumption Data Management	Unassigned	GK Greeshma K	Medium	To Do	Unresolved
HCFTT-4 Record Monthly Consumption	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-5 Update Consumption Data	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-2 Carbon Footprint Analysis	Unassigned	GK Greeshma K	Medium	To Do	Unresolved
HCFTT-6 Calculate Monthly CO ₂ e	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-7 View Carbon Footprint & Trends	Unassigned	GK Greeshma K	High	Done	Unresolved

Jira

Search

Create

See plans

Ask Rovo

1

3+

GK

Spaces / Household Carbon Footprint & Target Tracker

HCFTT board

SummaryListActive sprintsBacklogDevelopmentFormsTimelineDocsReports

Ask AISearch wo...GKFilterGroup

Work	Assignee	Reporter	Priority	Status	Resolutio
HCFTT-6 Calculate Monthly CO ₂ e	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-7 View Carbon Footprint & Trends	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-3 Reduction Targets & Milestones	Unassigned	GK Greeshma K	Medium	To Do	Unresolved
HCFTT-8 Set Reduction Target	Unassigned	GK Greeshma K	High	Done	Unresolved
HCFTT-9 Track Reduction Milestones	Unassigned	GK Greeshma K	Medium	Done	Unresolved
HCFTT-10 Receive Milestone Notifications	Unassigned	GK Greeshma K	Medium	Done	Unresolved

Create3 of 3

⚡ HCFTT-1 [🔗](#)

1

Consumption Data Management

To Do ▾

Agents

Improve Epic

⋮

+

▾ Description

Manage and maintain household energy and resource consumption data used for carbon footprint calculation.

▾ Attachments

Add attachment

Create project plan [Try](#)

▾ Child work items

⋮ +

100% Done

Work	Priority	Story P...	Assig...	Status
☒ HCFTT-4 Record Monthly Consumption	High	5	Una:	Done ▾
☒ HCFTT-5 Update Consumption Data	High	3	Una:	Done ▾

Linked work items

⚡ HCFTT-2

👁 1

🔗

⋮

Carbon Footprint Analysis

To Do ▾

🏠 Agents

⚡

⬆ Improve Epic

⋮

+

▼ Description

Calculate and analyze household carbon emissions and provide carbon footprint trends.

▼ Attachments

📎

Add attachment

📋 Create project plan Try

▼ Child work items

⋮

📊

+

100% Done

Work	Priority	Story P...	Assig...	Status
☒ HCFTT-6 Calculate Monthly CO ₂ e	⬆ High	5	Unas	Done ▾
☒ HCFTT-7 View Carbon Footprint & Trends	⬆ High	5	Unas	Done ▾

Linked work items

HCFTT-3

1

Reduction Targets & Milestones

To Do

Agents

Improve Epic

Description

Set household carbon reduction targets and track progress toward reduction milestones.

Attachments

Add attachment

Create project plan

Try

Child work items

100% Done

Work	Priority	Story P...	Assig...	Status
HCFTT-8 Set Reduction Target	High	3	Unas	Done
HCFTT-9 Track Reduction Milestones	Me...	5	Unas	Done
HCFTT-10 Receive Milestone Notifications	Me...	3	Unas	Done

HCFTT Sprint 2

8 Sep – 14 Sep (3 work items)

11

0

0

Start sprint

HCFTT-8

Set Reduction Target

Reduction Targets ...

To Do

3

HCFTT-9

Track Reduction Milestones

Reduction Targets ...

To Do

5

HCFTT-10

Receive Milestone Notifications

Reduction Targets ...

To Do

3

Create

Spaces / Household Carbon Footprint & Target Tracker

HCFTT board

Summary

List

Active sprints

Backlog

Development

Forms

Timeline

Docs

Reports

Search board

GK

Version

Epic

Quick filters

Complete sprint

Group: Story

TO DO 3

Set Reduction Target

Reduction Targets & Milestones

HCFTT-8

3

Track Reduction Milestones

Reduction Targets & Milestones

HCFTT-9

5

Receive Milestone Notifications

Reduction Targets & Milestones

HCFTT-10


3

IN PROGRESS

IN REVIEW

DONE 2





HCFTT Sprint Reflection

1. Did your estimations reflect the actual effort?

The estimations were generally reasonable for the simulated sprints. Smaller tasks such as **Update Consumption Data** and **Receive Milestone Notifications** were estimated at 3 story points, while tasks requiring more work, such as **Record Monthly**

Consumption, Calculate Monthly CO₂e, and Track Reduction Milestones, were estimated at 5 story points. The estimates provided a useful indication of relative effort and helped with sprint planning.

2. Was your backlog well-prioritized?

Yes. The backlog was organized around the main functionality of the project. The work was completed in a logical order: first managing consumption data, then calculating and viewing the carbon footprint, followed by setting reduction targets and tracking milestones. This allowed the core functionality to be addressed before the target and milestone features.

3. How did your simulated sprint align with your plan?

The simulated sprints aligned well with the planned work. **Sprint 1** focused on capturing consumption data and calculating the monthly carbon footprint, while **Sprint 2** focused on reduction targets and milestones. The planned work was moved through the workflow from **To Do** → **In Progress** → **Done**, and the completed sprint showed that the planned work items were successfully completed.

4. What insights did the burndown chart give about your team's capacity?

The burndown chart showed how quickly the planned story points were completed during the sprint. In Sprint 1, the work was completed within the sprint, indicating that the planned workload was manageable. Sprint 2 had a more limited workload, so its burndown appeared relatively flat/straight rather than showing many gradual changes. This demonstrated that the team's capacity should be considered when deciding how much work to assign to future sprints.